



Property Budgets Agreed

15th



Payment 50% Deposit

30th

April



Property Surveys Completed



Recommendations Live on Portal

3rd

May



All Orders Submitted on Portal



Final Invoice Issued

17th

September



Stock Delivered

15th

November



Payment 25% Remaining Balance

1st



Installation Period



Payment 25% Remaining Balance

11th - 24th

January



Takedown

2nd - 8th



Debrief & Feedback

13th - 17th